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 HAMPTON PLANNING BOARD 

  PRECONSTRUCTION MEETING 

 MAY 12, 2016 

 

PRESENT: Jason Bachand, Town Planner 

  Mike Bernier, Aquarion 

Bill Straub, CMA 

Jennifer Hale, DPW 

Mike Collins, Comcast (Cable) 

Fred Welch, Town Manager 

Kevin Schultz, Building Inspector 

Laurie Olivier, Office Mgr/Planning  

  

  Absent:  Richard Sawyer, Chief (Police) 

                                       Rayann Dionne, Conservation Coordinator 

   Bill Paine, Fire Prevention Officer 

               Toby Spainhower, DPW 

                                       Serge Laprise, Unitil 

 

6 HIGHLAND AVENUE 

 

 Mike Bernier (Aquarion) said the service is new. They discussed 1” lines.  Fire 

sprinkler engineers need to tell them what they need for demand.  Domestic/residential is not a 

high demand. If the line is sized properly, they can get by with 1”.  They won’t get charged for 

large fire service.   

 

 Bill Straub introduced those present.  Mike Collins (Aquarion) was present.  Mike from 

Comcast was present.  Kevin Schultz (Building), Bill Straub (CMA), Jason Bachand (Planner), 

Jen Hale (DPW), Mike (Unitil), Ron Charette (contractor), Jay Alexa (site contractor), and 

Henry Boyd (Millenium). 

 

 Ron Charette is representing Mr. Yamajala.  Ron’s number is 978-815-0847.  He will 

text.  No email.  Henry Boyd’s number is 978-804-3834.  He also texts.  hboyd@mei-nh.com.   

 The site contractor is Jay Alexa.  Building work contact is Ron.  DC Welding will do 

steel work. Jay Alexa’s number is 978-265-7177.  SMC.jayalexa@gmail.com.   

 Ron is the primary contact.   

 Bill Straub and Jodie Strickland (CMA) will be doing site checks on the site for the 

Town.  Jodie is the primary contact.   

 The plans everyone is working from are dated March 15, 2016.  They were signed the 

6
th

 of April.  Mr. Boyd will email Bill Straub the most current plans. 

 Ron Charette said $10,500 has been received as surety by the Town Manager.  A W-9 

still needs to be provided to Finance for that.   

 Ron Charette said once he has the permit, he will dig out the footings.  Mr. Boyd said in 

order to make drainage work, they had to remove it plantings/ground cover/rocks/boulders (?).  

It was 5’ deep; they trucked material off site.  This has happened already.  That’s in place; Mr. 

Schultz let them do that.  Mr. Schultz said the applicants went down a lot – 4’ or 5’ and then 
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trucked in clean material and graded it off.  There is no compaction per Mr. Schultz.  He asked 

if they were going on piles.  Ron said he’ll go back to the hard pin.  Mr. Schultz wants them at 

90 percent or better or native soil.  Ron said they can compact it.  Kevin wants the ground to 90 

percent.  Kevin Schultz wants them on good, solid footings. 

 Ron said they’ll dig it out, he has a steel rebar going in.  Offsets are fine and then 

they’ll be pinned.  Offsets where column piers are going, they can excavate.  Kevin will inspect 

and then they’ll pin the footings.  Kevin said they’ll get an inspection schedule.  Kevin said for 

them to follow it closely.   

 There is pervious hot-top.  There’s a drain going back; the length of the building.  No 

pipe.   

 Jen Hale said they can’t block the road.  The schedule for the water line was discussed.  

Ron asked when it goes to Public Works.   

 Site work happens at the end.  When site work happens, Jodie will do inspections.  

She’ll want to see the bottom of the pavers and make sure it’s not compacted.  She will focus 

on materials for sidewalk and right of way.  There’s nominal landscaping.  Placement of pavers 

and drip edge around roof will be checked.  Mike Bernier will look at water line. 

 Jen Hale said the sewer is for DPW.  To cut the road they need an excavation permit.  

Tell DPW what they are doing and the bond covers that.  That is for the excavation permit. 

 The driveway will need a driveway permit through the DPW.  They need to ask Mr. 

Boyd for the site plan that shows the location of the driveway.   

 Then they call Tobey (DPW) regarding the sewer and drain.  Toby will inspect and 

document.   

 As far as the right of way goes, he will take ties and make sure it’s done. 

 After driveway is done, DPW inspects. 

 Pavers to the property line only; must be bituminous in the right of way.  Concrete lines 

are fine, but apron has to be bituminous.  It will say it on the permit. 

 Sidewalk has to be in concrete. 

 Frank Swift (DPW) will inspect the driveway when it’s done. 

 

 Jen Hale asked about staging. They can’t be parked in the road.  It’s the main corridor 

to the beach. No parking on the sidewalk as well. 

 Ms. Hale said police detail must be there and needs to be coordinated that it is not on 

Memorial Day or 4
th

 of July.   

 Erosion control was discussed. Back neighbors wants to make sure no run off will 

occur.  Silt fence will be put in.  Before a shovel is in the ground, the silt fence best be there. 

 

 Bill Straub discussed on-site safety.  Mr. Schultz said OSHA moves in and takes up 

residence.  They are everywhere.  OSHA will hand out fines. 

 Bill Straub discussed design changes.  Mr. Boyd said the water line – they thought they 

needed 6”.  Mike Bernier said asked if they are individually metered.  They are.  One line for 

each. There are three different units.  Individual service to each individual unit.  Mike Bernier 

thinks 6” is overkill.  Mr. Boyd said this needs to be worked out.  Mike Bernier said they could 

maybe do a branch at the property line. 
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 Mr. Boyd said this is reflected on the as-built. Mr. Schultz asked about fire suppression. 

There will be one sprinkler system for the entire place.  This is one building (attached).  Mr. 

Boyd said to do whatever Fire requests.   

 Ms. Hale said no CO until she gets an as-built.   

 Mike Bernier wants a 4” tap.  Mr. Boyd said all will be shown on the as-built. 

 Mr. Straub wants submittals for granular materials under pavers.  There’s no 

compaction test needed.  Mr. Schultz needs them.   

  

  

 CMA will look at subgrade of pavers.  Call 24 hours in advance.   

 Mike (Unitil) discussed utility plan.  They are coming off the back pole.  Mike asked if 

they want to go underground.  It was asked if Unitil knows.  Serge usually looks at the site and 

they need a copy of the utility plan. Ron will get one from the electrician.   

  

 Mr. Schultz said when they pick up an application for building permit, some of the 

permits, Building need to make copies of them and they keep them in the file.   

 Before CO, they need sign offs.   

 Mr. Bachand asked them to give notice for sign offs (at least 24-48 hours).  He said 

there will be no CO sign-off without conditions met, an as-built submitted, and until CMA 

satisfactorily reports back on its inspection.   

 Mr. Schultz said a barrier around the site is needed.  Secure the site when done for the 

day.  Don’t start before 7:00 a.m.  They are near hotels – avoid weekends if possible.  

Saturdays, don’t start till 9:00 a.m.  They like Sundays to be a day of rest.     

  

  

 

Meeting ended at 2:45 p.m. 
 

Laurie Olivier 

Office Manager/Planning Department 

  


